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Progress Report for
EPA Region i

Site: Lower Passaic River - Diamond Alkali Phase: PRP Oversight
Superfund Site, Newark, Essex County,
NJ
IAG Number: DW96957896-01-0
Bill No. : 58030726 - SE]Jt IAG Award Date: 1( September 2010

Billing-20f2 | |AG Expiration Date: 31 December 2013

Reporting From: To: EPA RPM: USACE PM:
Period: 01-Sept-2012 30-Sept-2012 Elizabeth Butler Richard Gajdek
Work Performed

Narrative The following acftivities were reported by ARCADIS.

Weekly Construction Progress Period; 08/27/12 — 09/02/12
Completed removal of the scour protection mattresses from outside the enclosure.

Continued backfill placement and final grading/adjustments for the backfill within the
enclosure,

Continued ancillary demokilization acfivities including the removal of the bird
deterrence equipment and tide boards,

Weekly Construction Progress Report Period: 09/03/12 — 09/09/12

Completed backfill placement and final grading/adjustments for the backfill within the
enclosure.

Continued removal of ancillary companents of the enclosure in preparation for the
removal of king piles and sheet piles.

Continued site maintenance activities, including light pole adjustment and retensioning
at the UPF.

Completed inspection and preparation visit by Nicholson for the load cell removal and
final tieback tensioning at the OU-1 floodwall

Weekly Construction Progress Report Period: 09/10/12 —09/16/12.

Continued removal of ancillary components of the enclosure for the removal of king
piles and sheet piles. Completed the removal of the wales from the enclosure.

Began removal of king piles and sheet piles along the west and north sides of the
enclosure.

Completed removal of the hydraulic pipeline from the Passaic River. The pipeline
material is temporarily staged at the UPF for cutting info sections and transportation for
storage.

Completed the rethreading of the tieback heads with load cells.
Weekly Canstruction Progress Repoit Period: 09/17/12 — 09/23/12

Continued removal of ancillary components of the enclosure for the removal of king
pites and sheet piles.

Continued removal of king piles and sheet piles along the west and north sides of the
enclosure as well as in front of the Sherwin-Williams wall.
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Progress Report for
EPA Region Il

Continued the demobilization of the harges from the enclosure.

Began post-construction tieback completion including load cell removal, retensioning,
and cap/gasket replacement.

Weekly Construction Progress Report Period: 09/24/12 — 09/30/12

Continued removal of ancillary components of the enclosure for the removal of king
piles and sheet piles.

Continued removal of king piles and sheet piles along the north side of the enclosure.
Completed the demobilization of the barges from the enclosure.

Completed post-construction tieback activities including toad cell removal, retensioning,
and cap/gasket replacement. Completed inspection of the post-construction tieback
completion activities.

Continued demebilization of ancillary materials and equipment from the OU-1 Site,
such as crane mats.

Completed the removal of anhydrous ammonia liquid drums for off-site transportation
and disposal. These drums were used for the recovery of contents of a gas cylinder
recovered from the sediment removal area.
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EPA Region Il

Meetings During Construction Project Delivery Team meetings generally were held every other
Tuesday. Progress Status Reports were prepared weekly by the PRP's contractor
ARCADIS.

Key Construction work was performed at both the OU-1 site as well as at the Upland

Milestones Processing Facility (UPF).from approximately 1 August 2011 through February 2012,

Completed The project kickoff meeting (Project Defivery Team meeting #1 )} was held July 7, 2011
with USEPA, USACE, Tierra, Brown and Caldwell, Weeks Marine, and ARCADIS
staffs to coordinate tieback and enclosure construction activities.
The steel enclosure and the Upland Processing equipment were both in place ready to
go by the end of February 2012,
Physical dredging initiated 9 March 2012.
Dredging & Processing operations were completed the week of June 11, 2012,
Demohilization of the barges from the enclesure was completed during the week of
8/24/12 to 9/30/12.

Projected Work

Narrative Complete removal of the ancillary components (e.g., walkways, weir gate, etc.) of the
enclosure. Continue removat of the combination wall king piles and sheet piles.
Begin demohilization of marine construction equipment from the sediment removal
area.
Complete the disassembly of equipment on the Weeks 62 Barge at Weeks Greenville
Yard.
Resume the demobilization of the sediment processing system at the Upland
Processing System (UPF).

Meetings During Construction Project Delivery Team meetings generally were held every other
Tuesday. Progress Status Reports were prepared weekly by the PRP's contractor
ARCADIS

Key Completion of demobilization of site support facilities and completion of backfilling

Milestones operations at the UPF. .

Forthcoming

Issues

Technical: N/A

Schedule: N/A

Funding: N/A -
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MIPR to Other Corps Kansas City District: MIPR # W18ROE02594569, $50,000 (For In-house labor)
Corps: Corps Kansas City District MIPR # W16ROE02775184, $30,000 (For AE Services)-Not used
Corps HQ (Mgmt & Support Fee):MIPR # W16ROE02654803, $3.544.70 (Corps HQ support)

IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$300,000 $0 $0 | $300,000 10 September 2010
$250,000 $0 $250,000 $550,000 5 June 2012
Expenditures
USACE
Funded Current Bill Previous Billed Total Billed Remaining Funding
$550,000 $35.35 $298,715.72 $298,751.07 $251,278.93
Conftract
Funded Awarded Available | Previous Cum. Current Total Invoiced Remaining
Funding Invoiced Invoice To Invoice
N/A N/A N/A N/A N/A N/A NIA
Obligations Plan (FY12)
Contract Planned Date Actual Date Notes
N/A N/A
IAG Scope of Work Summary

USACE to provide technical assistance for the oversight of non-time critical removal acfivities at the Diamond Alkali
Superfund Site, Lower Passaic River Study Area (LPRSA), Newark New Jersey. The USACE shall provide technical
assistance for monitoring the effectiveness of the removal action for the Site, in accordance with requirements
described in the EPA approved Phase | Removal Design Work Plan. These technical assistance activities shall also
be consistent with the AOC dated June 23, 2008 and the Action Memorandum signed January 9, 2009, and all other
pertinent guidance used by EPA in conducting a removal action. Oversight activities shall include observing and
recording compliance with the EPA approved work plans, documenting major fisld activities, maintaining a daily field
notebook, providing written and verbal updates of work progress on a weekly basis and providing written updates of
work progress on af least a monthly basis.

Project Delivery Team
Name Responsibility
Elizabeth Butler EPA Remedial Project Manager (RPN)
Lucia Gamba Project Engineer
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Kenneth Maley Project Engineer

Mark Kucera Team Leader

Neal Kolb, PE Resident Engineer

Richard Gajdek. PE, PNMP Corps NY District Project Manager

%m Y© M\X&M 200
Name: Richard Gajdek ol
Project Manager

917-790-8234
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